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TO: Mayor and City Council

THROUGH: Keith Stahley, City Manager

FROM: Peter Fernandez, PE, Public Works Director

SUBJECT:

Final evaluation of the design build alternative contracting method used for the Salem Public Library.

Ward(s): All Wards
Councilor(s): All Councilors
Neighborhood(s):  All Neighborhoods
Result Area(s): Safe, Reliable, and Efficient Infrastructure; Welcoming and Livable Community

SUMMARY:

Oregon Revised Statute 279C.355 (ORS) requires contracting agencies to submit evaluations for
public contracts that have been exempted from the competitive bidding process to the local contract
review board, which is the City Council, after the projects are complete.  The project is now complete
and the Post Project Evaluation Report is attached (Attachment 1).

ISSUE:

Present City Council with the final evaluation per ORS 279C.355, of the public improvement contract
exempted from the competitive bidding process, performed by Howard S. Wright (HSW) for the
Salem Public Library Improvements.

RECOMMENDATION:

Information only.

FACTS AND FINDINGS:

In accordance with State statutes and City procurement rules, typical City public improvement
projects use a competitive bidding process where construction contracts are awarded to the lowest
responsive bidder.  For specific, complex projects with significant technical, budget, or schedule-
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related challenges, the City may employ alternate contracting processes to mitigate risk.  These
alternate processes allow for consideration of other factors, such as qualifications and experience in
addition to the cost of the work.  Per the requirements of ORS 279C.355, the alternate process must

be approved for an exemption from competitive bidding by the local contract review board.  Recent
projects that have been authorized to proceed with alternate contracting include the Ozone
Treatment Facility at Geren Island and the Salem Police Station.

In October 2018, City Council adopted findings in support of an exemption from the competitive
bidding process and authorized the use of a design build contracting method for design and
construction of the Salem Public Library Improvements.  HSW was awarded the contract and they
have completed the work.  They have notified the City that all costs have been invoiced and the
contract can be closed.

Brian D. Martin, PE
City Engineer

Attachments:
1. Post Project Evaluation Report
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