Project	Department Lead		Funding						Estimated Timeline												
		Estimated Consultant	Estimated Staff Cost	Possible Outside	20	21		2022		2023				2024			2025				
Climate Action Plan	PW	Cost N/A	N/A	Funding N/A	Q3	Q4 *	Q1 Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Our Salem - Comprehensive Plan Update	CD	N/A	N/A	N/A			**														
Transportation System Plan	PW	300,000		State grants			****			,											
Comprehensive Parks System Master Plan	PW	300,000		-																	
Goal 5 Riparian Inventory for Natural																					
Resources	PW/CD	150,000																			
Economic Opportunities Analysis	CD/UD	70,000																			
Housing Production Strategy	CD/UD	70,000		State grants																	***
Climate Action Plan Strategies	All	TBD	150,000				***	*													
	* December 6:	City Council P	ublic Hearing																		
** Planning Commission/City Cour			Council Adop	tion Process																	
**	** State-mandated deadline																				
***	* Rules and reg	gulations antio	cipated from C	limate Friendly	and	Equit	table Cor	nmunit	ies wor	(