

Lone Oak RD SE

Completion of the missing sections of Lone Oak RD SE from
Muirfield AVE SE to Rees Hill RD SE

1.	Roadway Crossing over Jory Creek including bridge construction.	\$5.6M
2.	North linking roadway improvements from Jory Creek crossing to approx 450 feet north of the intersection of Augusta ST SE and Lone Oak RD SE (Approx 2,000 L.F.)	\$1.9M
3.	South Linking roadway improvements from the intersection of Sahalee CT SE and Lone Oak RD SE south to Rees Hill RD SE (Approx 1,750 L.F.)	\$1.8M
Total Improvement Cost		\$9.3M

Note: Linking roadway improvements does not include street tree installation which would be deferred to future adjacent home construction.

Cost estimates are based upon similar projects completed in 2016.