Updated: January 10, 2022

Project	Department Lead				Estimated Timeline															
		Estimated Consultant	Estimated Staff Cost	Possible Outside	2021	2022			2023				2024				2025			
		Cost		Funding	Q3 Q4	Q1 Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Our Salem - Comprehensive Plan Update	CD	N/A	N/A	N/A		**														
Transportation System Plan	PW	400,000		State grants		****														
Comprehensive Parks System Master Plan	PW	300,000				-														
Goal 5 Riparian Inventory for Natural Resources	PW/CD	150,000																		
Economic Opportunities Analysis	CD/UD	70,000																		
Housing Production Strategy	CD/UD	70,000		State grants																***
Climate Action Plan Strategies	All	TBD	150,000			****														

^{**} Planning Commission/City Council Adoption Process
*** State-mandated deadline

^{****} Rules and regulations anticipated from Climate Friendly and Equitable Communities work