## **Total Capital Project Cost Estimate Airport Terminal Improvements** December 30, 2022

ITEM	Budget
Construction / Equipment	
Construction Contract	1,061,000
Furniture / Equipment	25,000
Controled Equipment	200,000
Subtotal	1,286,000
Soft Costs	
Eng/Arch Design Services	175,000
Consultant Const. Services	75,000
Other Professional Services	25,000
Project Management	75,000
Inspection	40,000
Permits FAA, Env, B&S	5,000
Subtotal	395,000
Project Contingency	200,000
Grand Total	1,881,000