

Floodplain Management Plan Action Items Completed

ID	Action Item	Explanation
PA4	Identify and remove barriers for implementing low impact development techniques	Ordinance Bill 34-13 adopted by Council October 28, 2013
PA5	Develop a new <i>Salem Revised Code</i> chapter dedicated solely to stormwater management	Ordinance Bill 28-13 adopted by Council November 4, 2013
NR3	Develop stormwater quality design and associated maintenance standards for new and redevelopment	Public Works Director promulgated new stormwater quality design standards under Administrative Rule 109-004 effective January 1, 2014
PA9	Adopt critical routes plan in Transportation System Plan (TSP)	Resolution 2015-37 adopted by Council August 31, 2015.
PA10	Investigate prohibition of first-floor enclosures	Ordinance Bill 17-15 adopted by Council September 14, 2015

Floodplain Management Plan Action Items Ongoing or In Process

ID	Action Item	Status	Timeline
PA1	Maintain benchmark data	Benchmarks are maintained by City Surveyor based on project needs	Ongoing
PA2	Inspect and clean streams and stormwater facilities annually	Identified as RC4, Task 7, of the City's Stormwater Management Plan	Ongoing
PA7	Provide additional staff training in administering regulations	Public Works staff includes three Certified Floodplain Managers who receive training to maintain certification	Ongoing
PA8	Coordinate stormwater and flood management regulations with communities and organizations that share Salem's watersheds	Stormwater Advisory Committee includes representatives from City of Keizer and Marion County	Ongoing
PA13	Improve floodplain mapping data	Major flood studies will be performed in <i>Stormwater Master Plan</i> update. Minor flood studies are budgeted based on project needs	Ongoing
PP1	Improve floodplain protection assistance program	Program featured in outreach project OP1, Appendix H.	Ongoing
PP2	Promote flood insurance	Flood Insurance Plan adopted by Council January 26, 2015, Resolution 2015-4.	Ongoing
PP3	Acquire easements for public and private stormwater facilities	Identified as RC2, Task 3, of the City's Stormwater Management Plan	Ongoing

NR1	Provide grant funding for restoration projects in riparian areas	Identified as RC8 of the City's Stormwater Management Plan	Ongoing
NR4	Implement Riparian Action Plan	Implemented per the report adopted by City Council in September 2009	Ongoing
NR7	Increase quality and quantity of vegetated cover	On October 26, 2015, Council adopted Ordinance 23-15 acting SRC 86, "Trees on City property"	Ongoing
ES1	Coordinate emergency response plans for critical facilities	Implemented through City's Emergency Management Plan	Ongoing
ES3	Improve flood warning and response	Identified in part as Multi-Hazard #7 in the National Hazard Mitigation Plan. Flood Operations Response Plan Committee formed in 2016.	Ongoing
SP1	Construct stormwater capital improvement projects	Implemented through City's Capital Improvement Program	Ongoing
PI1	Require hazard disclosure in real-estate transactions	Hazard brochure for real estate companies created. Continued outreach efforts and training with real estate professionals.	Ongoing
P12	Create and implement a Program for Public Information	Flood Information and Outreach Plan adopted by Council January 26, 2015, Resolution 2015-4.	Ongoing
ES2	Create post-flood procedures for gathering flood data	Data Collector Application created and being tested.	Ongoing

Floodplain Management Plan Action Items Remaining

ID	Action Item	Status	Timeline
PA3	Establish <i>Stormwater Master Plan</i> policies to reduce peak flows during 100-year events	Proposed as a future policy in the <i>Stormwater Master Plan</i>	0 to 2 years
PA6	Adopt Oregon model floodplain ordinance	Awaiting DLCD modification of model ordinance to incorporate Endangered Species Act policies	0 to 2 years
PA11	Investigate FEMA's Cooperating Technical Partners program	No activity. Recommend eliminate from the FMP in 2018 update.	0 to 2 years
PA12	Protect buildings from shallow flooding	To be considered during adoption of model floodplain ordinance (PA6)	2 to 5 years
NR2	Amend <i>Salem Revised Code</i> to implement provisions of the Endangered Species Act as they relate to floodplain development	Awaiting adoption of state and federal policies based on Program Level Biological Assessment released by National Marine Fisheries Service in February 2013	April 2018

NR5	Develop and maintain watershed management plans	Proposed as a future action item in the <i>Stormwater Master Plan</i> . Consultant selected to assist in create of WMP.	1 to 2 years
NR6	Streamline process to accept land donations to City for natural areas	No activity	2 to 5 years
SP2	Include damage assessments from National Hazard Mitigation Plan as a criteria for prioritizing CIP projects	Proposed as a future policy in the <i>Stormwater Master Plan</i>	0 to 2 years

Flood Insurance Plan Action Items

ID	Action Item	Status
CPI	City newsletter article	Quarterly City of Salem Community Connections Articles
CP2	Stakeholder training session	Training session completed in January of 2017.
CP3	Presentation to neighborhood association	Neighborhood Association Meetings scheduled for September of 2017.
CP4	Real estate/property management flyer	"Flood Hazards" flyer disseminated to local real estate agents and property management companies.
CP5	Project involving Mayor/Council	Councilor Chuck Bennett submitted a motion in September of 2016 to create a task force to provide recommendations to City Council regarding how to proceed with updating Salem's floodplain maps. A key element of this task force will be discussing the impact and promotion of flood insurance for properties in high risk areas. This task force meets FEMA criteria because it will be publicized, made open to the public, and not held during a regularly scheduled Council meeting. City staff are currently working on meeting agendas for 2017.