City of Salem PBB Workplan

	Jur		July			August			Sept		Oct		Nov		Dec			
Project	Wk 1 Wk 2	Wk 3 Wk 4	Wk 1	Wk 2 Wk	3 Wk 4	Wk 1	Wk 2 Wk	3 Wk 4	Wk1	Wk 2 Wk 3 Wk 4	Wk 1	Wk 2	Vk3 Wk4	Wk 1 W	k2 Wk3	Wk 4 W	<1 Wk2 \	Vk3 Wk
City Council																		
Sustainable Services Workgroup																		
Priority Based Budgeting																		
Priority Based Budgeting Implementation																		
Introductory memo to Councilors																		
Program Description Training/Identification																		
Program Description Review/Board Entry																		
Characteristics and Scoring Discussion		1																
Department Cost Allocation in Board																		
Program Scoring Training/Department Scoring																		
Peer Review Training and Result Area Meetings																		
Peer Review Scoring/Follow up/Final Scoring																		
Leadership Team Review of Scoring																		
Review Scoring with Sustainable Services Comm										2								
Analyze and Review Quartile Results																		
Report Final Quartile Results												3						
Council Report on Results and Potential Actions														4	1			

Council / Committee Meeting and Purpose Body Approx. Meeting Date Note 1 Confirm Result Characteristics / Scoring Criteria 6/28/2018 S.S. Work Group Present staff ideas / recommendations for committee consideration. Implement for continuation of PBB work. 2 Confirm Scoring Results S.S.Work Group 9/27/2018 Touch base to review result of scoring and peer review. 3 Report on Final Quartile Results City Council 10/10/2018 Possibly shared at community forum. 4 Information Report or Work Session City Council 11/12/2018 PBB report on results / analyses / recommendations.