	Business Entity	Description	Contract Am't
1	CB Two Architects	Architectural Services for the Salem Police Facility	\$85,600.00
		(Change Order No. 1) ¹	
2	INorth Santiam Paying Co	Portland Road NE - Streetscape Improvements (Change	\$26,422.00
		Order No. 8) ²	
3	Otak, Inc.	McGilchrist Street SE Corridor Improvements (Change	\$30,780.14
		Order No. 3) ³	
4	Stantec Consulting Services	Archeological Testing & Monitoring Services for the	\$30,045.00
		ARCHES Rehabilitation Project	

Category I: URA Current Fiscal Year Procurement Contracts

265 URA = Urban Renewal Agency

TOTAL, CATEGORY 1

\$172,847.14

END NOTES TO CHANGE ORDERS:

1. Change Order No. 1 adds \$85,600.00: Provides for the civil off-site scope of work which includes street and signal improvements, off-site landscaping, and off-site lighting.

2. Change Order No. 8 adds \$26,422.00: Provides for the following: an additional 325 square yards of aggregate base to restore private driveways and parking lots along the corridor and an additional 120 lineal feet of landscape curb for curb installations along the back of new sidewalk in areas necessary to retain landscaping.

3. Change Order No. 3 adds \$30,780.14: Provides for additional services that were required to complete design, survey, and environmental services to complete the preliminary engineering and move into the right-of-way acquisition phase.