

Legislation Details (With Text)

File #: 18-99 **Version:** 1

Type: Action Item **Status:** Agenda Ready

In control: Urban Renewal Agency

On agenda: 3/12/2018 **Final action:** 3/12/2018

Title: Funding for Portland Road streetscape improvements

Ward(s): 5
Board Member(s): Ausec
Neighborhood(s): Northgate Neighborhood Association

Sponsors:**Indexes:****Code sections:****Attachments:** 1. Map

Date	Ver.	Action By	Action	Result
3/12/2018	1	Urban Renewal Agency	approved	Pass

TO: Urban Renewal Agency Board

THROUGH: Steve Powers, Executive Director

FROM: Kristin Retherford, Urban Development Director

SUBJECT:

Funding for Portland Road streetscape improvements

Ward(s): 5
Board Member(s): Ausec
Neighborhood(s): Northgate Neighborhood Association

ISSUE:

Shall the Agency Board authorize the use of \$819,000 of North Gateway Urban Renewal Area funds to increase funding authority for a streetscape improvement project within the North Gateway Urban Renewal Area?

RECOMMENDATION:

Authorize the use of \$819,000 of North Gateway Urban Renewal Area funds to increase funding authority for a streetscape improvement project within the North Gateway Urban Renewal Area.

SUMMARY AND BACKGROUND:

Adoption of the staff recommendation will increase the adopted budget authority for a streetscape improvement project within the North Gateway Urban Renewal Area (NGURA) and allow the Agency to proceed with the project.

As part of the budget process for FY 2016-17 and 2017-18, a total of \$4,950,000 was allocated to a streetscape improvement project in the NGURA. The original scope of work included pedestrian safety improvements such as two crossings with refuge islands, sidewalks, curbs, and streetlights along Portland Road between Bill Frey Drive NE and Hyacinth Street NE. The project also included construction of retaining walls along Portland RD NE at Claggett Creek. Since the original scope of work was conceptualized, several changes have been made to the design, including an additional pedestrian crossing, sewer extension work, and traffic signal interconnect.

The new estimate for the project is \$5,769,000.

FACTS AND FINDINGS:

Implementation of the project is consistent with the NGURA Plan, Section 600. The North Gateway Advisory Board was made aware of the project additions at the November 2, 2017 meeting.

Sufficient budget authority exists within the FY 2017-18 adopted budget for the NGURA to fund the project. The \$819,000 of funds would come from \$8,044,260 currently allocated for future, unspecified projects.

Renee K. Frazier
Financial Services Supervisor

Attachments:
1. Map